Street Name From To
BROAD ST SHERMAN ST CHILTON ST
Category Item Start Date Completion Date
Utility Work
Gas N/A
Water N/A
Sewer/Drain COMPLETE
Road Reconstruction
Lower Structures COMPLETE
Reclamation COMPLETE
Asphalt Binder COMPLETE
Curbing Installation COMPLETE
Construct Accessible Ramps 9/25/2017 10/13/2017
Driveway Aprons TBD
Sidewalk Construction N/A
Reset Utility Structures COMPLETE
Final Paving 10/12/2017 10/28/2017
Pavement Markings N/A

Notes:




	Broad Street

